



Amend Measure J Scope: Electronic Bicycle Facilities at Central Contra Costa Stations (#10001-04)

TRANSPAC Board

June 13, 2024




Current Scope

- **Scope:** Install secure bicycle parking spaces and bicycle access improvements at Concord, North Concord/Martinez, Walnut Creek, and Pleasant Hill/Contra Costa Centre BART stations.
- **Completed:**
 - Pleasant Hill Bike station & Bikekeep Smart Racks
 - Walnut Creek Bike Pavilion & access improvements
 - Concord Bikekeep Smart Racks and BikeLink eLockers



Pleasant Hill Bikekeep Racks




Pleasant Hill Bike Station

Budget		Expenditures	Remaining
Measure J	\$1,805,000	\$1,380,000	\$425,000

Schedule	
Planning	Complete
Environmental Clearance	Complete
Design	Complete
Construction	Complete

Proposed Amendment: Phase 2

- Phase 2: Install bicycle access improvements at Concord, North Concord, Walnut Creek, and Pleasant Hill BART stations.
- Implement BART Bicycle Preferred Path of Travel Capital Plan (PPoT)
 - Total Cost: TBD
 - Plan to be completed Fall 2024



Phase 2 Schedule	
Planning	2024
Environmental Clearance	2024
Design	2024-2025
Right of Way/Utilities	N/A
Construction	2025-2026
Post- Construction	N/A

	Budget	Expenditures	Remaining
Measure J	\$1,805,000	\$1,380,000	\$425,000

Request for Concurrence to Amend Project Scope



Concord eLockers

Proposal

- Amend Measure J scope to include Phase 2 scope to expend the remaining \$425,000 in funds

Next Steps

- CCTA Board Approval

